
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:40 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 439 Date: 02-Dec-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 546

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection today because I was on vacation. ABF informed me about the dehuidification balancer
being on site and the FWS pipe fitter's work in an email. I inspected the work after the fact and
determined that the work shown on the extra work sheets was appropriate.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Charles Bailey, NAB, assisted by Naoki Nakata, FWS spent 2 hours taking the ABF safety orientation, then
4 hours drilling test ports in the ducting in preparation of the balancing of the dehumidification units at the
east anchorages, EB and WB bridges.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Booster Pump

The FWS crew, including Josh Johnson, spent the shift connecting the booster pump to the tower piping.

To perform this operation, the crew used a 2.4HP generator, a 200 volt welding machine, a crew truck, and
small tools

129 0-000-000.129

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 439 Date: 02-Dec-2013 Monday

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

FWS sheetmetal worker Naoki Nakata and Charles Bailey, National Air Balance Services, spent 2 hours of
mobilization to and demobilization from the east anchorage cable splay chambers to balance the
dehumidification units.

001 0-CIC-EFA.365
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